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1. Introduction 

Remote regions in central Europe share the same risks and issues related to being at the periphery of main 

transport networks. Inadequate and under-used services, excessive costs, lack of last-mile services and 

proper intermodality, poor communication and information to users and car commuting are the challenges 

that many central European regions face. 

The SMACKER project addresses those disparities to promote public transport and mobility services that are 

demand-responsive and that connect local and regional systems to main corridors and transport nodes. 

Within SMACKER mobility issues related to peripheral and rural areas, and main barriers are assessed and 

addressed by providing solutions that draw on the best international know-how. SMACKER promotes demand-

responsive transport services to connect local and regional systems to main transport corridors and nodes: 

soft measures (e.g. behaviour change campaigns) and hard measures (e.g. mobility service pilots) are used 

to identify and promote eco-friendly solutions for public transport in rural and peripheral areas to achieve 

more liveable and sustainable environments, better integration of the population to main corridors and 

better feeding services. SMACKER helps local communities to re-design their transport services according to 

user needs, through a coordinated co-design process between local/regional partners and stakeholders; 

SMACKERS also encourages the use of new transport services through motivating and incentivizing 

campaigns. The direct beneficiaries of the actions are residents, commuters and tourists. 

Participation reflects the overall integration of citizens and groups in planning processes and policy decision-

making and consequently the share of power. In particular, transport planning and transport relevant 

measures are often the subject of controversial discussions within the urban community. The concept of 

Sustainable Urban Mobility Planning has established the principle that the public should be included from 

the very beginning of the transport planning process and not only when the plans are largely completed and 

only minor amendments can be carried out. For that reason, public authorities need to open-up debate on 

this highly specialised and complex subject area and make participation a part of the planning process. In 

order to ensure participation throughout the process, development of an engagement strategy would be 

necessary. 

This deliverable provides the report on the implementation of the Gdynia pilot activities. 

Chapter 2 contextualizes the pilot implementation, making explicit the impact of the COVID-19 pandemic 

on the rolling out of the activities foreseen in the pilot plan and reporting the role of the LMF in the pilot 

phases. 

Chapter 3 reports on the pilot action implementation. It also describes the pilot framework, clarifying the 

actors involved and presenting the information useful to understand the pilot implementation timetable 

that is presented in a tabular form. Furthermore, it reports on the implementation of the pilot 

communication and nudging activities.  

Annexes detail the pilot activities implemented in collaboration with the LMF through providing the meeting 

minutes (Annex 1) of the LMF meetings that took place between September 2019 and April 2022 and report 

the communication and nudging material developed and used for the pilot action (Annex 2). 
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2. References for the pilot implementation 

The Gdynia pilot plan is presented in D.T2.2.4, which was built taking into account specificities of the pilot 

site, the existing mobility plans, the results from the collaboration with the local LMF (D.T1.2.6, D.T1.2.13), 

and the local strategies elaborated with the SMACKER scientific partners (D.T1.2.19, chapter 4).  

Policy makers, transport operators and stakeholders are involved in pilot activities through the LMF 

(D.T2.2.2). 

 

2.1. Impact of COVID-19 pandemic on the pilot action 

The COVID-19 pandemic was officially declared by the World Health Organization (WHO) on 11 March 20201. 

It impacted first the drafting of the pilot plan, as the original timeline outlined in the SMACKER AF has been 

reorganized following the pandemic contingency since the planning phase. This is clearly explained in 

D.T2.2.4 chapter 4.1.1 “Modifications of pilot action vs AF and impact of COVID19”, which content is 

reported here below for the sake of the reader. 

In the specific Gdynia case, it is noted that the COVID19 emergency and the consequent lockdown of 

activities in Poland lasting from March to May had an impact on the SMACKER pilot activities. 

Most of all, the tender procedure for the installation of e-inks was released later than originally planned 

(May/June 2020). 

After receiving the offers from potential Contractors, it turned out that the budget is insufficient to realise 

the tender (original budget for the installation of e-inks was 15 000 EUR). As a result, City of Gdynia 

contacted Lead Partner and Joint Secretariat in order to inform on the situation and to get the approval 

of the budget shift within budget lines. The proposal of budget shift was approved and the final budget 

for the installation of e-inks was 25 000 EUR. 

It is very likely that the COVID situation has also significantly affected the prices of all services as it is 

already very much visible in all sectors of public life in Poland. 

Considerable expenses of local authorities for the health sector and services related to COVID emergency 

mitigation, led to budget cut in transport sector (especially in PT). 

Moreover, due to the governmental and municipal restrictions introduced due to COVID emergency, 
limitation up to 50% occupancy in PT vehicles led to the decision of City authorities to implement the 
marketing campaign and nudging initiatives in Spring 2021. 

As a result, pilot action was divided in two phases: 

PHASE 1 (September 2020):  

✓ installation of 4 e-inks (real time information, traditional timetables, information on 
additional events/ tariffs and transportation hubs) in PT bus stops,  

✓ bus stop shelter installation on one of the most frequently used bus stops – Bryla,  

✓ installation of fish-shaped seats in the closest vicinity of the PT stops, preventing from the 
illegal parking and increasing the safety in the region, 

o Very frequently, walking infrastructure in the vicinity of PT stops is lacking or is of very 
poor quality. Moreover, illegal parking is a serious problem in some regions of the pilot 
area. Therefore, it was decided to produce up to 17 fish-shaped seats, which will be 
placed in the vicinity of the bus stops. They will both prevent from illegal parking and 
increase the safety of inhabitants walking to the bus stop 

 
1 https://www.who.int/director-general/speeches/detail/who-director-general-s-opening-remarks-at-the-media-briefing-on-
covid-19---11-march-2020  

https://www.who.int/director-general/speeches/detail/who-director-general-s-opening-remarks-at-the-media-briefing-on-covid-19---11-march-2020
https://www.who.int/director-general/speeches/detail/who-director-general-s-opening-remarks-at-the-media-briefing-on-covid-19---11-march-2020


 

 

 

 

Page 6 

 

✓ installation of benches and arranging the greenery in the vicinity of most frequently used PT 
stops, 

✓ production of 2 short animated movies and a series of 4 posters, promoting PT and DRT in the 
region, 

✓ letter to inhabitants of the pilot region promoting the PT usage – signed by the Mayor of the 
City of Gdynia. 

PHASE 2 (Spring 2021):  

✓ installation of stickers on the pavement, navigating the inhabitants of the region to the nearest 
PT stop 

✓ transportation pack for new residents in the pilot region (including the PT monthly tickets) 

✓ competition for the PT users with attractive rewards. 

 

The pilot aimed at strengthening sustainable mobility choices through enhancing intermodality offer, as a 

backbone for implementation of DRT solutions. For implementation of DRT solution, elaboration of Mobility 

Plan for the pilot area was crucial. 

Also, there were problems with the scheduled LMF meetings and nudging activities, the 5th LMF meeting 

originally planned for March 2020 was postponed to later dates. The 5th LMF meeting took consequently 

place on 9 April 2020, the LTG training was organized in form of a webinar on 23 September 2020, while 

other mentioned activities were rescheduled for the upcoming months. The main nudging activities were 

planned to be implemented in April 2020: most of them were postponed to Spring 2021 due to COVID-19 

pandemic that made impossible holding them in 2020. A couple of activities, i.e. “Car free day” and “Thank 

you” were done by SMACKER team members on 22 September 2020 in the district with the PT users – citizen 

of Chwarzno-Wiczlino. Car Free Day breakfasts and SMACKER leaflets were given out to the people getting 

on and off at PT bus stops. Also, on 19 September 2020, during the Electromobility Day, the Gdynia Team 

distributed SMACKER leaflets and informed the residents about the project. Unfortunately, as a consequence 

- due to the pandemic situation several planned nudging activities could not take place. 

As the pandemic has continued until spring 2022, it has also affected the implementation of the pilot plan 

presented in chapters 4.3 and 4.4 of D.T2.2.4. This is clarified in the following chapters that reports on the 

pilot implementation by adding a column to the pilot plan table. 

The results of the pilot KPI monitoring plan presented in chapter 4.5 of D.T2.2.4 is included in D.T2.4.4, 

chapter 4.3. 

 

2.2. LMF activity report 

Local and regional policy makers, transport operators and stakeholders are involved in the pilot planning, 

implementation and monitoring through the Local Mobility Forum (LMF). The LMF is involved also in pilot 

communication and nudging activities, as to better connect the pilot with the local communities who are 

the first customers and also the first promoters of the pilot action. 

The Gdynia LMF role in the various pilot phases can be appreciated in the table below, which was presented 

first in the SMACKER deliverable D.T2.2.2 “Stakeholders and users groups involvement” and recalled in 

D.T2.2.4, chapter 2.2. 
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Table 1: Gdynia LMF role per pilot phase [Source: SMACKER D.T2.2.2] 

Pilot action LMF role 
LMF planned 

meetings 
Involved stakeholders Result 

Planning 

Provide information on current 

mobility status in the pilot area; 

support in identification of 

problems/challenges in the pilot 

area; support the data collection 

regarding transport behaviour and 

preferences of local community; 

provide support in communication 

activities and nudging activities 

within pilot implementation. 

First, Second 

and Third LMF 

meetings, 

05.9.2019, 

07.11.2019 

and 

02.12.2019 

Fourth and 

Fifth LMF 

meetings, 

January 2020 

and March 

2020 

(indicative 

dates) 

Departments of the City 

Hall of Gdynia, Road and 

Green Areas Management, 

local Public Transport 

operator, District Council of 

Chwarzno Wiczlino, Spatial 

Planning Office of the City 

of Gdynia, Laboratory of 

Social Innovations, City 

Council, Coordinator of 

LMF-EU projects and 

Mobility Management Unit, 

University of Gdańsk 

(Department of Economy) 

D.T2.2.4 

Implementation 

and monitoring 

Support to the analysis of current 

mobility situation in the pilot 

region, support the implementation 

of pilot – elaboration of Mobility 

Plan for Chwarzno Wiczlino, support 

the identification of indicator for 

further monitoring and evaluation, 

support the elaboration of business 

case for DRT elaboration in City of 

Gdynia’s pilot area, support the 

communication of City of Gdynia 

pilot to general pilot 

Sixth LMF 

meeting, April 

2020 

(indicative) 

Departments of the City 

Hall of Gdynia, Road and 

Green Areas Management, 

local Public Transport 

operator, District Council of 

Chwarzno Wiczlino, Spatial 

Planning Office of the City 

of Gdynia, University of 

Gdańsk (Department of 

Economy) 

D.T2.3.3 

D.T2.4.2 

Evaluation 

Review of pilot project and lessons 

to be learnt.  

Discuss Mobility Plan for Chwarzno 

Wiczlino. 

Seventh and 

Eight LMF 

meetings, 

October 2020 

and April 2021 

(indicative 

dates) 

Departments of the City 

Hall of Gdynia, Road and 

Green Areas Management, 

local Public Transport 

operator, District Council of 

Chwarzno Wiczlino, Spatial 

Planning Office of the City 

of Gdynia, University of 

Gdańsk (Department of 

Economy) 

D.T2.4.8 

 

The involvement of the Gdynia LMF in the pilot planning phase is reported in D.T2.2.4, chapter 2.2.1, Table 

2. For the sake of the document, such a table is reported below. 
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Table 2: Gdynia LMF meetings held by 30 June 2020 (role per pilot phase) [Source: SMACKER D.T2.2.4] 

LMF 

meetings 

Date Scope (ref. also D.T1.2.6) Minutes 

Gdynia first 

LMF 

meeting 

5 

September 

2019 

During the meeting, SMACKER project was introduced to 

LMF members. Project’s overall objectives were described 

together with a presentation of the pilot area of the 

project for Gdynia. The goal of LMF formation in Gdynia 

was also mentioned, together with allocation of tasks to the 

stakeholders 

D.T1.2.6, 

chapter 7.1 

Gdynia 

second LMF 

meeting 

7 November 

2019 

The meeting was devoted to consultations of questionnaire 

applied in research on transport behaviour and preferences 

of pilot area inhabitants – Chwarzno Wiczlino. 

The meeting was a bilateral one – experts from Faculty of 

Economics of University of Gdańsk and coordinator of LMF – 

EU Projects and Mobility Management Unit participated. 

As a result, the final version of the questionnaire was 

elaborated. 

D.T1.2.6, 

chapter 7.2 

Gdynia 

third LMF 

meeting 

2 December 

2019 

The meeting was devoted to the analysis of the pilot region – 

Chwarzno Wiczlino, according to the ADVANCE methodology 

D.T1.2.6, 

chapter 7.3 

Gdynia 

fourth LMF 

meeting 

6 February 

2020  

The meeting was a bilateral one: local SMACKER coordinator 

– Chwarzno Wiczlino Council. SMACKER objectives were 

introduced and possibilities of cooperation and possible 

involvement of the pilot area Council were discussed.  

D.T2.2.4, 

Annex 

  

The involvement of the Gdynia LMF in the pilot implementation, monitoring & evaluation activities is 

reported in the following table. 

Table 3: Gdynia LMF meetings held during the pilot implementation, monitoring & evaluation phase 

LMF meetings Date Scope (ref. also D.T1.2.6) Minutes 

Gdynia fifth LMF 

meeting 

9 April 

2020 

(originally 

foreseen 

in March 

2020) 

The meeting included a presentation of various studies 

on transportation preferences and travel behaviour, 

which provided input to the SMACKER project. 

The results of the study of transportation preferences 

and travel behaviour of residents of Szemud 

Municipality – an area adjacent to the pilot area of the 

SMACKER project and the main area generating transit 

traffic in the pilot area - were discussed. 

The issue of developing a Mobility Plan for the district 

was also discussed along with the presentation of 

possible solutions to be implemented. 

Due to COVID-19 pandemic situation and lack of 

possibility to organize the LMF meeting on 12 March as 

previously planned, it was decided to shift the date of 

the LMF and organize it online. The link to the 

meeting was sent with invitation to LMF members and 

D.C.1.4, 

Report no. 

3 

D.T2.3.3, 

Annex 1 

(this 

document) 
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LMF meetings Date Scope (ref. also D.T1.2.6) Minutes 

the questionnaires were collected from the 

participants. The meeting is available on the Youtube 

platform. 

Gdynia sixth LMF 

meeting 

23 

September 

2020 

(originally 

foreseen 

in April 

2020) 

The role of public transportation and new transport 

services to increase the accessibility of the Chwarzno-

Wiczlino district was discussed. 

It was decided to organize the LTG and LMF jointly. 

Most of the participants of Gdynia’s Local Mobility 

Forum were involved in the LTG training, either as 

speakers or simple participants. Also, in the GDYNIA 

opinion it would have been much more effective than 

organizing two separate events. 

D.T1.3.4, 

Annex 

Gdynia seventh 

LMF meeting 

29 June 

2021 

(originally 

foreseen 

in October 

2020) 

LMF meeting was organized in the premise of local 

public transport operator. The meeting was devoted 

to possible routes of switch lines to be implemented in 

the pilot area. 

D.T2.3.3, 

Annex 1 

(this 

document) 

Gdynia eighth 

LMF meeting 

13 August 

2021 

(originally 

foreseen 

in April 

2021) 

Originally, the eight LMF meeting was foreseen to 

review the pilot project and the lessons learnt, and 

discuss the Mobility Plan for Chwarzno Wiczlino, as 

part of the pilot evaluation phase. 

Finally, a site visit in Chwarzno-Wiczlino was 

organised in the pilot area in order to test the possible 

routes of swing lines to be implemented in the 

district. 

D.T2.3.3, 

Annex 1 

(this 

document) 

Gdynia nineth 

LMF meeting 

22 

February 

2022 

(originally 

not 

foreseen) 

The objectives of the Chwarzno-Wiczlino District 

Mobility Plan were presented, the activities carried 

out in the SMACKER project and the transport 

challenges in the pilot district were discussed. 

The meeting was aimed at further collaboration with 

local leaders (Members of Chwarzno-Wiczlino District 

Council). 

D.T2.3.3, 

Annex 1  

(this 

document) 

GDYNIA tenth LMF 

meeting2  

21 April 

2022 

(originally 

not 

foreseen) 

The final meeting summarized the activities 

implemented in the project. 

It was an opportunity for all project team members to 

review the work, successes, and lessons to be learned. 

It discussed: 

• Gdynia's role in the SMACKER project, 

• Analysis of the current state and challenges of 

mobility in the Metropolitan Area, 

• Characteristics of Chwarzno-Wiczlino district, 

D.T2.3.3, 

Annex 1 

(this 

document) 

 
2 The meeting was held for a wider audience. 
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LMF meetings Date Scope (ref. also D.T1.2.6) Minutes 

• Changing the service model for peripheral 

districts on the case of Chwarzno-Wiczlino 

district, 

• Challenges of sustainable transport 

development in Szemud municipality, 

• Mobility plan for Chwarzno-Wiczlin including 

the possibility of implementing DRT in the 

district, 

• Changes in the transport offer of Gdynia 

public transport in the area of Chwarzno-

Wiczlino district, 

• An On-Demand Transportation System 

Approach in Central Europe on the Example of 

SMACKER Project Partner Cities. 
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3. Gdynia pilot implementation report 

Chapter 4 of D.T2.2.4 reports the pilot plan as designed in September 2020, including the planned 

interactions with stakeholders and the KPI monitoring plan. The pilot plan includes also nudging and 

communication activities. 

In the following, the status of pilot activity implementation is reported referring to such a plan, adding a 

column to the pilot plan timetable to clarify the impact of the COVID-19 pandemic on the pilot 

implementation. 

 

3.1. Framework of the pilot action implementation 

The Gdynia pilot implementation was coordinated by Local Coordinator – Investment Department, 

Sustainable Mobility Unit involving various actors: 

• The Gdynia pilot Local Mobility Forum (LMF). Main role of LMF for the pilot in City of Gdynia was to 

provide a constant debate on mobility in Chwarzno Wiczlino and it embraces politicians, 

practitioners and non-experts (local community). Scope of Gdynia LMF engagement depended on 

the phase of pilot implementation, as explained in D.T2.2.2: 

o During the pilot implementation: Provide information on current mobility status in the pilot 

area; support in identification of problems/challenges in the pilot area; support the data 

collection regarding transport behaviour and preferences of local community; provide 

support in communication activities and nudging activities within pilot implementation.  

o During the pilot monitoring: Support to the analysis of current mobility situation in the 

pilot region, support the implementation of pilot – elaboration of Mobility Plan for 

Chwarzno Wiczlino, support the identification of indicator for further monitoring and 

evaluation, support the elaboration of business case for DRT elaboration in City of Gdynia’s 

pilot area, support the communication of City of Gdynia pilot to general pilot. 

o During the pilot evaluation:  Review of pilot project and lessons to be learnt. Discuss 

Mobility Plan for Chwarzno Wiczlino. 

• The Public Transport Operator already active as Public Transport service provider in the area (ZKM 

Gdynia). ZKM Gdynia is the specialized urban transport organizer of public transport (bus, trolleybus) 

in Gdynia. The specialized urban transport organizer has been set up to improve the quality of public 

transport services. Transport services within the network of ZKM are carried out by operators owned 

by the City of Gdynia and competing private entities. Direct collaboration with the transport 

operator allowed to optimize the use of already existing transport resources and to get the best use 

of SMACKER in the pilot context; 

• E-inks provider Operibus, which was identified by a public procurement procedure. Operibus 

deployed a new e-ink signage display project in the City of Gdynia, Poland. This is a bus transport 

system that shows real time departure, schedule plans and passenger information. The displays used 

in this project are 13.3" 1600x1200 E-Ink panels. These displays operate in a wide temperature range 

(-30 to 70, C) and include a heating system for colder days. The whole system is powered by solar 

panels that are placed on the top of the bus stations;  

• Tomasz Konkol PROMOTION PL, a company contracted through public procurement procedures to 

support Local Coordinator for implementing the pilot nudging and communication activities. They 

supported the Local Coordinator in preparing promotional and marketing campaign as well as in 

using social media and websites to perform specific communication and nudging activities. 

The Gdynia pilot is implemented in the City of Gdynia is Chwarzno Wiczlino. It is one of the 22 districts 

within the administrational division of the city. It is within the city borders since 1973. With the surface 



 

 

 

 

Page 12 

 

area of 25,53 sqkm, it is also the biggest one among all the districts. The districts is formed from two housing 

estates – Chwarzno and Wiczlino (1991) and is one of most rapidly developing regions of the City.  

Currently (data for end 2021), Chwarzno Wiczlino has 13.450 inhabitants (with a population density of 465 

persons sqkm). However, the specificity of the region shows that this number is in fact much higher, and 

approx. 30% should be added to this value – resulting in almost 18.000 residents of the pilot region. Chwarzno 

– Wiczlino district is a rapidly developing region where the number of inhabitants has been constantly 

increasing. It is estimated that the district will be inhabited by 30.000 citizens by 2030. 

Chwarzno-Wiczlino as one of most rapidly developing regions in the City of Gdynia is the area of high car-

dependency with not sufficient access to sustainable mobility services. This leads to constant decrease of 

air quality and negative impact on health of local population. Most of the residents are newcomers, coming 

from smaller cities or towns. Their transportation habits and behaviour are very much car – oriented. Due 

to the rapid development and extension of the area and the large population density, traditional public 

transport services are already available for the inhabitants of the region, but services during off-peak hours 

and on public holidays are limited and consequently individual cars are used to satisfy the mobility demand. 

Moreover, transit from the neighbouring municipalities is considerable. 

Precise data on transport behaviour and preferences of the inhabitants of Chwarzno Wiczlino was very 

scarce. Regular research on transport behaviour and preferences conducted by the PT operator in Gdynia 

every two years, embraces approximately 1% of all City inhabitants between the age of 16-70. 

Thus, promoting actions, research activities and infrastructural changes had to be provided in the pilot 

region. 

In fact, main aim for the City of Gdynia in the SMACKER pilot was to improve the connectivity of the district 

to the City Centre and therefore to the EU corridors. The pilot aimed at strengthening sustainable mobility 

choices through enhancing the intermodality offer, as a backbone for implementation of DRT solutions. 

In order to prepare a future implementation of DRT solutions, also the elaboration of a Mobility Plan for the 

pilot area is crucial. An in-depth study of mobility patterns and preferences combined with active 

participation of the pilot area residents would lead to the elaboration of new mobility services tailored to 

the specific expectations of the local community. 

Also, for the real implementation of DRT services, the attractiveness of the existing PT must be improved, 

which requires a behavioural change of the residents. 

The existing PT information and offer was poor. Real time passenger information was not available in the 

area. To solve this issue, through the SMACKER pilot action, the City of Gdynia transformed the areas in the 

proximity of PT stops into urban green islands and installed e-inks in 4 key locations to make PT more 

attractive and trigger the behavioural change. 

E-inks provide real time passenger information, information on ticketing, intermodal trip information and 

access to sharing systems. They are powered with solar panels. Gdynia also optimized its PT offer for the 

pilot area making it more transparent and of higher frequency. The enhanced offer is the backbone for new 

mobility services, such as swing lines or DRT lines. When attractive bus stops are coupled with reliable and 

real-time information on PT, behavioural change can occur, leading to an increased use of PT.  

As regards the creation of urban green islands, the most frequently used bus stops in Gdynia have been 

transformed into urban places, which included installing PT shelters and benches, equipping the stops with 

RES powered real-time information displays (open data from the existing ITS system, information for 

seamless travel, optimized timetables, information about events in the City etc.) and greening. The small 

architecture resulted as an output of LMF meetings and it is considered as equally important as e-ink 

implementation. Elements of architecture and projects of greenery arrangement needed to be accepted by 

Architecture Department within City Hall. Projects of greenery arrangement were elaborated by the City 

Gardener Department. 
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The proposed solutions are cost effective and therefore easily transferable process wise and measure wise 

to other regions – cities and towns in Metropolitan Area of Gdansk-Sopot-Gdynia (Żukowo, Szemud), other 

Polish cities and all across Central Europe. 

Thanks to this approach, it is possible to contribute to improved connection of peripheral areas to urban 

city centres and to TEN-T corridors. 

The City of Gdynia also implemented a targeted campaign to encourage the behavioural change in the pilot 

area. 

The communication and nudging materials elaborated and used within the pilot are reported in Annex 2. 

Four posters and two animated movies with the SMACKER project logo dedicated to different activities were 

developed in cooperation with the famous graphic designer Urszula Morga. 

All elements together contributed to strengthening the backbone of the PT operating in the pilot area and 

give the solid basis for possible DRT implementation in the future. The above-mentioned activities were 

accompanied by infrastructure activities (financed outside SMACKER), such as construction of new bus stops 

and bus shelters. 

Outside SMACKER and complementary to the project, together with the Public Transport Executive in Gdynia 

(ZKM), a new bus – occupancy study was prepared, which allowed to get raw data and some numbers.  

 

3.2. Pilot implementation timetable 

The pilot action implementation report is presented below in a tabular form. It includes the time plan 

related to the development of the solution. The report on the implementation of the pilot nudging activities 

is presented in a separate table in chapter Errore. L'origine riferimento non è stata trovata.. 

Table 4: Gdynia pilot action implementation report 

When Actual 

implementati

on date 

What Involved 

stakehold

ers 

Details Achievemen

t / scope 

(milestone) 

 Impact of 

COVID-19 

pandemic 

May- 

June 

2020 

May-June 

2020 

Preparation 

of tender 

procedure 

for design, 

purchase and 

installation 

of e-inks 

LMF Regular 

meetings 

and 

consultatio

ns with 

LMF 

Tender 

procedure 

completed 

and 

Contractor 

selected for 

the design, 

purchase and 

installation 

of e-inks 

 No impact 

July 

2020 

July-August 

2020 

Pilot 

planning 

LMF     

Septemb

er 2020 

September 

2020 

 

 

 

 

 

Pilot 

planning 

finalization 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Pilot plan 

completed 

Release of 

D.T2.2.4 

“Pilot action 

planning – 

Gdynia, PL” 

 

 After 

receiving the 

offers from 

potential 

Contractors, 

it turned out 

that the 

budget was 

insufficient to 
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When Actual 

implementati

on date 

What Involved 

stakehold

ers 

Details Achievemen

t / scope 

(milestone) 

 Impact of 

COVID-19 

pandemic 

 

 

September 

2020 

 

 

 

 

 

 

 

 

 

 

 

 

 

September 

2020 

 

 

Installation 

of e-inks 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Management 

of the area 

in the 

vicinity of PT 

stops 

 

Transport 

operator, 

external 

Contractor 

4 e-inks 

installed in 

chosen PT 

stops 

within PT 

shelter 

and 

charged 

from PV 

panel. 

 

 

Bus stop 

shelter 

installation 

on one of 

the most 

frequently 

used bus 

stop-Bryla 

 

Installation 

of fish-

shaped 

seats in 

the closest 

vicinity of 

the PT 

stops, 

preventing 

from the 

illegal 

parking 

and 

increasing 

the safety 

in the 

region. 

 

Installation 

of benches 

and 

arranging 

the 

greenery 

 

 

4 e-inks 

installed 

 

realise the 

tender: this 

was a 

consequence 

of the 

pandemic, as 

it 

significantly 

increased the 

prices of all 

services in 

Poland. 

The increase 

in the price 

of all services 

affected the 

price of the 

pilot 

elements. 

The originally 

planned 

budget was 

underestimat

ed. 



 

 

 

 

Page 15 

 

When Actual 

implementati

on date 

What Involved 

stakehold

ers 

Details Achievemen

t / scope 

(milestone) 

 Impact of 

COVID-19 

pandemic 

in the 

vicinity of 

most 

frequently 

used PT 

stops 

October 

2020 

October 2020 Pilot PHASE I 

running  

Transport 

Operator 

   No impact 

Novemb

er 2020 

November 

2020 

Pilot PHASE I 

running  

Transport 

Operator 

   No impact 

Decembe

r 2020 

December 

2020 

Pilot PHASE I 

running 

Transport 

Operator 

   No impact 

January 

2021 

January 2021 Pilot PHASE I 

running 

Transport 

Operator 

   No impact 

February 

2021 

February 

2021 

Pilot PHASE I 

running 

Transport 

Operator 

   No impact 

March 

2021-

April 

2021 

March 2021 – 

April 2021 

Preparation 

of tender 

procedure 

for the 

design and 

printing of 

information 

signs to be 

placed on 

pavement in 

the vicinity 

of PT stops 

in the pilot 

area 

  Tender 

procedure 

completed 

and 

Contractor 

selected for 

the design, 

printing and 

placement of 

the 

information 

signs on the 

pavement 

 No impact 

May 

2021 

May 2021 Pilot PHASE I 

+ PHASE II 

running 

Transport 

Operator 

   No impact 

June 

2021 

June 2021 Pilot PHASE I 

+ PHASE II 

running 

Transport 

Operator 

   No impact 

July 

2021 

July 2021 Pilot PHASE I 

+ PHASE II 

running 

Transport 

Operator 

   No impact 

August 

2021 

August 2021 Pilot PHASE I 

+ PHASE II 

running 

Transport 

Operator 

   No impact 
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When Actual 

implementati

on date 

What Involved 

stakehold

ers 

Details Achievemen

t / scope 

(milestone) 

 Impact of 

COVID-19 

pandemic 

Septemb

er 2021 

September 

2021 

Pilot PHASE I 

+ PHASE II 

running 

Transport 

Operator 

   No impact 

October 

2021 

July 2022 Organisation 

of pilot 

implementati

on 

information 

 

Organisation 

of pilot 

monitoring 

data 

  Release of 

D.T2.3.3 

“Pilot 

implementati

on – Gdynia 

(PL)” 

Release of 

D.T2.4.2 

“Pilot action 

monitoring -

Gdynia (PL) 

 (Data 

collection 

from 

different 

stakeholders 

took longer 

than 

anticipated, 

but it was not 

directly 

linked to the 

pandemic) 

Novemb

er 2021 

       

Decembe

r 2021 

July 2022 Evaluation of 

pilot results 

LMF  Release of 

D.T2.4.8 

“Pilot action 

evaluation -

Gdynia (PL) 

 (Data 

collection 

from 

different 

stakeholders 

took longer 

than 

anticipated. 

It also took 

much longer 

to analyze 

the data. This 

was not 

directly 

linked to the 

pandemic 

January 

2022 

April 2022  LMF  Feedback on 

SMACKER 

project and 

pilot results 

 (Data 

collection 

from 

different 

stakeholders 

took longer 

than 

anticipated. 

It also took 

much longer 

to analyze 

the data. This 

was not 
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3.3. Nudging and communication activity implementation 

Gdynia pilot selected nudging and communication activities are presented in D.T2.2.4, chapter 2.1. 

Activities are named and numbered following SMACKER deliverable D.T1.1.4, and the activities performed 

until 30 June 2020 are reported in deliverable D.T1.2.6. 

The following table summarizes what was done to implement the foreseen nudging and communication 

activities. It is noted that the plan of these activities originally presented in D.T2.2.4 has been reorganized 

following the real pilot implementation timing as well as the impact of the COVID-19 pandemic on the 

specific communication and nudging activities, among others the impossibility of running public events as a 

consequence of the COVID19 pandemic.  

It is noted that the communication and nudging activities have been evaluated and the results of such 

evaluation are reported in D.T2.4.8. 

Table 5: Gdynia pilot nudging and communication activity implementation report 

ID When Actual 

implementation 

date 

Nudging / 

communication 

activity (ref. 

D.T1.1.4 

coding) 

Details Impact of COVID-

19 pandemic 

 September 

2019 – 

April 2021 

September 2019 

– April 2022 

(5.3) 

Presentations at 

periodic local 

meetings, 

establishment of 

a local mobility 

forum 

 

Open periodic discussion 

rounds about important 

local concerns in the 

municipality. These are 

regular, periodic 

meetings with a focus on 

mobility within the 

municipality. The 

municipalities publish 

the event results on their 

media channels 

No possibility to 

organize all 

scheduled face-to-

face meetings 

during the COVID-

19 pandemic 

situation. Anyway, 

this did not impact 

their quality. 

 September 

2020-

December 

2021 

March 2021 – 

October 2021 

(5.9) Public 

transport try-out 

activities   

Two short animated 

movies will be produced 

together with a series of 

four posters, promoting 

PT and DRT concept in 

the pilot area. These will 

be displayed in the PT 

Due to 

postponement of 

several nudging 

activities 

implementation 

was delayed. 

When Actual 

implementati

on date 

What Involved 

stakehold

ers 

Details Achievemen

t / scope 

(milestone) 

 Impact of 

COVID-19 

pandemic 

directly 

linked to the 

pandemic) 

March 

2022 

June 2022 End of 

SMACKER 

    SMACKER 

project got a 

3-month 

extension 
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ID When Actual 

implementation 

date 

Nudging / 

communication 

activity (ref. 

D.T1.1.4 

coding) 

Details Impact of COVID-

19 pandemic 

lines operating in the 

pilot region. 
Movies and posters 

were used during 

the marketing 

campaign, which 

was correlated 

with some nudging 

activities. 

 May 2021 April 2022 (5.1) Mobility 

stand on local or 

regional event  

 

At local events (e.g. 

Family Picnic in May 

2020, a typical event in 

Chwarzno Wiczlino 

district even mentioned 

in national TV), a 

“mobility stand” is 

implemented to provide 

information on public 

transport for commuters 

and residents in Gdynia 

pilot region Information 

is provided by trained 

staff for individual 

conversations and 

consultation, and also via 

information folders and 

other information 

material. Each year, 

about 3.000 residents of 

the district participate to 

the event. This is a good 

opportunity to start a 

dialogue with residents 

about sustainable 

transport in the pilot 

area. 

No possibility of 

organizing a stand 

during the COVID-

19 pandemic 

situation. 

Due to 

cancellation of 

many local events, 

5.1 nudging 

activity was 

organized   during 

the Final SMACKER 

LMF meeting in 

Gdynia (21 April 

2022), not at a 

local event as 

originally planned. 

 May 2021 – 

February 

2022 

Never (5.4) 

Empowering 

pupils to use 

(flexible) 

transport 

Trained staff presents 

risks of car use and 

highlight alternatives 

like flexible transport for 

school. Trained staff 

provides a presentation 

and information material 

not only for the pupils 

but also for their parents 

(planned term: beginning 

of pilot implementation). 

Schools did not 

respond to request 

to hold classes in 

schools due to 

pandemic situation 

and remote 

learning. 
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ID When Actual 

implementation 

date 

Nudging / 

communication 

activity (ref. 

D.T1.1.4 

coding) 

Details Impact of COVID-

19 pandemic 

* May 2021- 

September 

2021 

August 2021 (5.5) Guided 

Public Transport 

tour per target 

group  

 

This event foresees to 

take the target groups on 

a tour with PT. The tours 

are designed for specific 

target groups like the 

local public authority 

(District Council of 

Chwarzno – Wiczlino). 

This will be the 

complementary element 

to the regular LMF 

meetings, enabling the 

LMF members to discuss 

public transport solutions 

from the city centre to 

the district, timetables, 

tariffs, and safety rules. 

No impact 

 May 2021-

September 

2021 

March 2021 – 

October 2021 

(5.9) Public 

transport try-out 

activities 

Free PT test ticket, 

potential public 

transport users get in 

contact with the public 

transport system for the 

whole trip; such 

activities are 

implemented in the 

beginning of pilot 

implementation. Gdynia 

also creates a social 

media campaign, 

encouraging people 

trying out PT for the first 

time, to “post” on the 

social media a picture or 

similar about their 

experience in travelling 

with public transport. 

Instagram and Facebook 

profiles of Mobilna 

Gdynia are exploited. 

Optimizaton of PT 

in the pilot area 

was introduced 

earlier than 

previously 

planned. In order 

to correlate the 

introduced 

changes with the 

nudging activities 

it was decided to 

start earlier. 

Indeed, the 

pandemic did not 

impact this 

activity. 

 

 May 2021-

September 

2021 

March 2021 – 

October 2021 

(5.11) With PT to 

work/school 

competition with 

lottery 

A competition with 

lottery and prizes for 

travelling by public 

transport is organized 

(planned term: middle of 

pilot implementation) 

Optimizaton of PT 

in the pilot area 

was introduced 

earlier than 

previously plan. In 

order to correlate 
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ID When Actual 

implementation 

date 

Nudging / 

communication 

activity (ref. 

D.T1.1.4 

coding) 

Details Impact of COVID-

19 pandemic 

The competition aims to 

change people’s 

transport behaviour. 

the introduced 

changes with the 

nudging activities 

it was decided to 

start earlier. 

Indeed, the 

pandemic did not 

impact this 

activity. 

 May 2021-

September 

2021  

 

September 2020 5.15) “Thank 

you” – Incentives 

for current PT 

users  

 

Current PT users receive 

a little present before or 

after leaving the 

(flexible) PT to show 

appreciation for their 

effort of using PT and to 

increase people’s 

motivation to use PT in 

the future (planned 

term: end of pilot 

activities).  

The activity was 

organised only 

once – in 2020. In 

the Chwarzno-

Wiczlino district 

we distributed 

sandwiches and 

leaflets for PT 

users. In 2021 this 

was not possible 

due to new COVID 

restrictions. 

 May 2021-

September 

2021 

September 2020 (5.8) “Car-free 

day” / EU 

Mobility week  

 

The EUROPEAN MOBILITY 

WEEK campaign provides 

the perfect opportunity 

to present sustainable 

mobility alternatives to 

local residents, 

organising a week of 

activities on a specific 

topic. For the European 

Mobility Week 2020 that 

takes place within 16-22 

September, Gdynia 

prepares a range of 

interesting sustainable 

transport events. For car 

drivers, Gdynia offers 

free trips by public 

transport. The aim is to 

encourage car users to 

commute by bus or 

trolleybus and show them 

that public transport 

vehicles are comfortable, 

modern and passenger 

The event was 

arranged only once 

– in 2020. 

In 2021 this was 

not possible 

because of COVID-

19. 
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ID When Actual 

implementation 

date 

Nudging / 

communication 

activity (ref. 

D.T1.1.4 

coding) 

Details Impact of COVID-

19 pandemic 

friendly. During the 

European Mobility Week, 

Gdynia also publishes 

articles on sustainable 

transport. The articles 

are published on Mobilna 

Gdynia webiste, in local 

gazette “Ratusz” and 

“Przystanek 

Metropolitalny” 

published by 

Metropolitan Transport 

Association of Gdansk 

Bay. 

 March 

2021- 

March 

2022 

March 2021 – 

June 2022 

(5.18) Welcome 

kit  

 

Information packages for 

new residents about PT – 

Gdynia provides 

comprehensive 

information regarding 

the range of PT 

options/sustainable 

mobility solutions 

available in the district 

for new residents. The 

main objective is to 

inform new residents on 

PT and rely on the 

change of personal 

routine to foster the use 

of PT (planned term: 

beginning of pilot 

implementation). 

SMACKER project 

got a 3-months 

extension. The 

distribution of the 

Welcome Kit has 

been extended 

until the end of 

project.  

 October 

2021 

July 2022 Organisation of 

pilot 

implementation 

information 

including nudging 

and 

communication 

activities 

Release of D.T2.3.3 

“Pilot implementation – 

Gdynia, PL” 

(Data collection 

from different 

stakeholders took 

longer than 

anticipated. It also 

took much longer 

to analyze the 

data. This was not 

directly linked to 

the pandemic). 
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5. Annexes 

Annexes report on the pilot activities implemented in collaboration with the LMF (Annex 1) and on the 
communication and nudging material developed and used for the pilot action (Annex 2) 
 

5.1. Annex 1: LMF meetings during the implementation, evaluation & 
monitoring phases 

5.1.1. Fifth Gdynia LMF meeting, 9 April 2020 

Minutes 
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5.1.2. Sixth Gdynia LMF meeting, 23 September 2020 

Agenda 
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Minutes 
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Participant list 
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Screenshots 

 
 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

Page 37 
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5.1.3. Seventh Gdynia LMF meeting, 29 June 2021 

Minutes 
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Participant / Distribution list 
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5.1.4. Eighth Gdynia LMF meeting, 13 August 2021 

Minutes 
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Participant / Distribution list 
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Picture 
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5.1.5. Ninth Gdynia LMF meeting, 22 February 2022 

Minutes 
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Screenshots from PPT presentation 
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Participant list 
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Pictures 
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5.1.6. Tenth Gdynia LMF meeting, 21 April 2022 

Agenda 
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Minutes 
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 Event article 
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Participant list 
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Pictures 
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The communication and nudging materials elaborated and used within the pilot action are reported in Annex 

2. 
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5.2. Annex 2: Nudging and communication material for the Gdynia Pilot 
implementation 

5.2.1. E-inks, shelters, benches, greenery and stickers at bus stops 

 
 
Figure 1: E-ink (real time information, traditional timetables, information on additional events/ tariffs and 
transportation hubs) in Public Transport bus stops.   
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Figure 2: Bus stop shelter installation on one of the most frequently used bus stops – Bryla. 

 

 

Figure 3: Benches in the vicinity of most frequently used PT stops. 
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Figure 3: Greenery in the vicinity of most frequently used PT stops. 

 

 

 

Figure 4: Stickers on the pavement, navigating the inhabitants of the region to the nearest PT stop. 
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5.2.2. Nudging and communication material public transport try-out activities   

 

Figure 5: Animated movie promoting PT and DRT concept in the pilot area. 

Movie is available on youtube: 

https://www.youtube.com/watch?v=fNYBcuMJM1g 

https://www.youtube.com/watch?v=fNYBcuMJM1g


 

 

 

 

Page 69 

 

 

 



 

 

 

 

Page 70 

 

Figure 6: Poster 1 promoting PT and DRT concept in the pilot area – “Modern bus stops so convenient you might 

miss the bus”. 

 

Figure 7: Poster 2 promoting PT and DRT concept in the pilot area – “Electronic timetables, always up to date”. 
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Figure 8: Poster 3 promoting PT and DRT concept in the pilot area – “Electronic tickets always on your smartphone”. 
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Figure 9: Poster 4 promoting PT and DRT concept in the pilot area – “Bus lane - forget the traffic jams”. 
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5.2.3. Welcome Kit – information packages for new residents about PT 

 

 

Figure 10: Letter from the Mayor of Gdynia Wojciech Szczurek to the residents of the district. 
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Figure 11: Information packages for new residents about PT. 

Gdynia provides comprehensive information regarding the range of PT options/sustainable mobility solutions available 

in the district for new residents. The main objective is to inform new residents on PT and rely on the change of personal 

routine to foster the use of PT (planned term: beginning of pilot implementation). 
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5.2.4. Mobility stand on local or regional event 

 

Figure 12: Information and promotional materials. 
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5.2.5. With PT to work/school competition with lottery 
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Figure 13: Selected photos of winners of social media competitions. 
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5.2.6. “Thank you” – Incentives for current PT users 

  

Figure 14: Distribution of sandwiches and leaflets in the chwarzno-wiczlino district. 
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5.2.7. Leaflets 

 
Figure 15: SMACKER pilot information leaflet no.1.  
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Figure 16: SMACKER pilot information leaflet no.2.  
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Figure 17: SMACKER pilot information leaflet no.3. 


